

CPM Example

Building Construction

Activity	Description	Immediate Predecessors	Estimated Duration in Weeks
A	Excavate	-	2
B	Foundation	A	4
C	Rough Wall	B	10
D	Roof	C	6
E	Exterior Plumbing	C	4
F	Interior Plumbing	E	5
G	Exterior Siding	D	7
H	Exterior Painting	E,G	9
I	Electrical Work	C	7
J	Wallboard	F,I	8
K	Flooring	J	4
L	Interior Painting	J	5
M	Exterior Fixtures	H	2
N	Interior Fixtures	K,L	6