
ID Task Name

1 Start Project 2/23/05

2 Mobilization 2/23/05 - 3/24/05

7 Excavation 3/18/05 - 5/12/05

13 Foundation 2/23/05 - 4/5/05

19 Steel Frame 4/4/05 - 6/13/05

27 Exterior Walls & Roofing 6/14/05 - 10/12/05

36 Interior Walls, Mechanical & HVAC 8/21/05 -

44 Furnishing/Finishes 1/27/06 - 3/7/06

52 Landscaping 1/3/06 - 5/18/06

56 Punch-List 2/22/06 - 4/14/06

59 Close-Out 3/13/06 - 6/1/06

67 End Project 6/1/06
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